

Wheeler Ridge - Maricopa Water Storage District

The following is a **finalized** schedule for the completion of the 2022-2023 annual maintenance program. Changes may be required in systems which have cropping patterns not compatible to the schedule shut down date.

System	Drain Date	Recharge Date
WRM-2	No Shutdown Required	
3- System	Comp. Oct. 24, 2021	
4- System	Nov. 13, 2022	Nov. 21, 2022
**WRM-5 & 5PP2	Nov. 27, 2022	Dec. 5, 2022
**5PP3 & 5PP4	Nov. 27, 2022	Dec. 5, 2022
6-System	Comp. Oct. 31, 2021	
7-System	Oct. 30, 2022	Nov. 4, 2022
8-System	Nov. 6, 2022	Nov. 14, 2022
WRM-9	Dec. 11, 2022	Dec. 19, 2022
WRM-9A	Dec. 4, 2022	Dec. 12, 2022
*850 CANAL	Jan. 1, 2023	Jan. 16, 2023
* WRM-10 (BOT)	Jan. 1, 2023	Jan. 16, 2023
* PA-1 & PA-2	Jan. 1, 2023	Jan. 16, 2023
* PB-1 & PB-2	Jan. 1, 2023	Jan. 16, 2023
* PC-1	Jan. 1, 2023	Jan. 16, 2023
* PD-1	Comp. Jan. 2, 2022	
WRM-13A	No Shutdown Required	
WRM-13B	No Shutdown Required	
WRM-14	No Shutdown Required	
WRM-15	No Shutdown Required	
15GP1 & 15GP2	Dec. 12, 2022	Dec. 23, 2022

** these systems will be affected annually with the draining of the **850 canal** regardless of previous completion dates*

*** these systems will be affected annually with the draining of the **5 system** regardless of previous completion dates*

If you have any questions or concerns please contact the Operations Supervisor.

Russ Whitbey
 Cell: (661) 371 -0618
 Office: (661) 527-6081
 E-mail: rwhitbey@wrmsd.com