

Wheeler Ridge - Maricopa Water Storage District

The following is a **FINAL** schedule for the completion of the year 2026-2027 annual maintenance program. Changes may be required in systems which have cropping patterns not compatible to the schedule shut down date.

System	Drain Date	Recharge Date
WRM-2	No Shutdown Required	
3- System	<i>Completed Oct. 2025</i>	
4- System	Oct. 18, 2026	Oct. 26, 2026
**WRM-5 & 5PP2	Oct. 25, 2026	Nov. 2, 2026
**5PP3 & 5PP4	Oct. 25, 2026	Nov. 2, 2026
6-System	Nov. 29, 2026	Open
7-System	<i>Completed Nov. 2025</i>	
8-System	<i>Completed Nov. 2025</i>	
WRM-9	Nov. 1, 2026	Nov. 9, 2026
WRM-9A	Nov. 1, 2026	Nov. 9, 2026
*850 CANAL	Jan. 3, 2027	Jan. 18, 2027
* WRM-10 (Bottom)	Jan. 3, 2027 (<i>Top C. Jan., 2026</i>)	Jan. 18, 2027
* PA-1 & PA-2	Jan. 3, 2027	Jan. 18, 2027
* PB-1 & PB-2	Jan. 3, 2027	Jan. 18, 2027
* PC-1	Jan. 3, 2027	Jan. 18, 2027
* PD-1	Jan. 3, 2027	Jan. 18, 2027
WRM-13A	No Shutdown Required	
WRM-13B	No Shutdown Required	
WRM-14	No Shutdown Required	
WRM-15	No Shutdown Required	
15GP1 & 15GP2	Jan. 3, 2027	Jan. 11, 2027

+ Gravity

* *these systems will be affected annually with the draining of the **850 canal** regardless of previous completion dates*

** *these systems will be affected annually with the draining of the **5 system** regardless of previous completion dates*

If you have any questions or concerns please contact the Operations Supervisor.

Aaron Hight

Cell: (661) 978-3752

Office: (661) 527-6689

E-mail: ahight@wrwmwsd.com